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August 2, 2018

Mr. Craig Ziady
Cummings Properties, LLC
200 West Cummings Park
Woburn, MA 01801

Dear Mr. Ziady:

This correspondence contains EPA New England’s Conditional Approval of the revised schedule
submitted in email dated July 13, 2018, for the Cummings Properties, LLC, in accordance with
the U.S. EPA Region 1 Administrative Order on Consent (AOC) Dated April 13, 2017 (Docket
No. RCRA-01-2017-0023), Section IX, paragraph 17.g.

The schedule is approved with the condition that it is revised in accordance with the
comments/proposed dates contained in the last column of the attached spread sheet. No
justification for the extended time frames was provided. Please do not hesitate to call with any
questions. I can be reached at 617-918-1368 or casey.carolyn@epa.gov.

Sincerely,

Lots ] (s

Carolyn Casey
RCRA Corrective Action Facility Manager

CC: A. Zucker, D. Wainberg, US EPA
R. Knox, J. Miano, MassDEP
B. Hoskins, FSL
G. Flaherty, Cummings Properties

Toll Free » 1-888-372-7341
Intemet Address (URL) » http://www.epa.gov/region1
Recycled/Recyclable « Printed with Vegetable Oil Based Inks on Recycled Paper (Minimum 30% Postconsumer)



June 22, 2018

Mr. Craig Ziady
Cummings Properties, LLC
200 West Cummings Park
Woburn, MA 01801

Dear Mr. Ziady:

This correspondence contains EPA New England’s Disapproval of the revised schedule
submitted by you in email dated May 29, 2018 for the Cummings Properties, LLC, in accordance
with the U.S. EPA Region 1 Administrative Order on Consent (AOC) Dated April 13, 2017
(Docket No. RCRA-01-2017-0023), Section IX, paragraph 17.g.

The disapproval is based primarily the human health risk assessment completion date of
February 2019. Since no additional indoor air sampling is being proposed, it’s not clear why the
human health risk assessment will take this long to complete.

This disapproval does not require a delay in implementation of the plans as approved. Please
submit a revised schedule by July 16, 2018. Please do not hesitate to call with any questions. I
can be reached at 617-918-1368 or casey.carolyn@epa.gov.

Sincerely,

Carolyn Casey
RCRA Corrective Action Facility Manager

CC: A. Zucker, D. Wainberg, US EPA
R. Knox, J. Miano, MassDEP
B. Hoskins, FSL
G. Flaherty, Cummings Properties
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Cummings Center — 181 Elliott Street, Beverly, MA

Revised Schedule as of May 28, 2019

Task Date Comment
Fourth round of groundwater sampling for | September 27, 2018 Completed
non-vapor intrusion wells
PCB building sampling in Building 100 | September 29, 2018 Completed
(former vocational school)
BERA Work plan and revised QAPP for EPA | October 5, 2018 Completed

review

EPA approval of BERA work plan and
revised QAPP

June 7, 2019

Pending. Approval is time-sensitive, as BERA sampling
cannot commence until EPA approval is received.

Supplemental PCB floor sampling (Building
100, former school)

June 15, 2019

Start BERA field sampling

July 1, 2019

Finish BERA field sampling

July 15, 2019

BERA sampling period reduced substantially.

Supplemental Vapor Intrusion Sampling,
Elliott Landing and 100 Cummings Center,
Suite 135-C

August 8, 2019

Start BERA toxicity test

August 15, 2019

Sediment samples for toxicity testing will be selected
after chemical results are received.

Finish BERA toxicity test

September 26, 2019

Date revised based on information from the toxicity
laboratory. The test is 42 days plus seven days for setup.

BERA toxicity lab report received

October 24, 2019

Date revised based on information from the toxicity
laboratory.

Draft RCRA Facility Investigation Report
(“RFI”) - to include BERA report, complete
human health risk assessment, and data
validation as appendices

January 15, 2020

In view of the addition of MCS into the schedule, this
date must remain at April 30, 2019. Even still, additional
time may be needed for this report.

EPA approval of RFI

February 15, 2020

Submit Environmental Indicators

March 2, 2020

Although EPA has suggested that environmental
indicators could be done earlier, the forms confirm that
the RFI and full risk assessment need to be completed
prior to the environmental indicators.

Media Cleanup Standards Proposal (“MCS”) n/a Included within RFI submittal.
EPA approval of MCS n/a Included within RFI submittal.
Draft Corrective Measure Study (if needed) April 30, 2020 Revision to July 15, 2019 conditioned upon EPA’s timely

approval of RFI no later than May 30, 2019.
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Cummings Center — 181 Elliott Street, Beverly, MA
Revised Schedule

Task Date Comment
Fourth round of groundwater sampling for | September 27, 2018 Completed
non-vapor intrusion wells
PCB building sampling in Building 100 | September 29, 2018 Completed
(former vocational school)
BERA Work plan and revised QAPP for EPA | October 5, 2018 Completed

review

EPA approval of BERA work plan and revised
QAPP

November 5, 2018

Pending. Approval is time-sensitive, as BERA sampling
cannot commence until EPA approval is received.

Start BERA field sampling

November 12, 2018

Finish BERA field sampling

November 21, 2018

BERA sampling period reduced substantially.

Start BERA toxicity test

December 20, 2018

Sediment samples for toxicity testing will be selected after
chemical results are received.

Finish BERA toxicity test

February 4, 2019

Date revised based on information from the toxicity
laboratory. The test is 42 days plus seven days for setup.

BERA toxicity lab report received

March 12, 2019

Date revised based on information from the toxicity
laboratory.

Draft RCRA Facility Investigation Report | April 30, 2019 In view of the addition of MCS into the schedule, this date
(“RFI”) - to include BERA report, complete must remain at April 30, 2019. Even still, additional time
human health risk assessment, and data may be needed for this report.

validation as appendices

EPA approval of RFI May 30, 2019

Submit Environmental Indicators

June 15, 2019

Although EPA has suggested that environmental
indicators could be done earlier, the forms confirm that the
RFI1 and full risk assessment need to be completed prior to
the environmental indicators.

Media Cleanup Standards Proposal (“MCS”) n/a Included within RFI submittal.
EPA approval of MCS n/a Included within RFI submittal.
Draft Corrective Measure Study (if needed) July 15, 2019 Revision to July 15, 2019 conditioned upon EPA’s timely

approval of RFI no later than May 30, 2019.
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October 26, 2018

Mr. Craig Ziady
Cummings Properties, LLC
200 West Cummings Park
Woburn, MA 01801

Dear Mr. Ziady:

This correspondence contains EPA New England’s Approval of the revised schedule submitted
in email dated October 9, 2018 (and as modified by EPA), for the Cummings Properties, LLC, in
accordance with the U.S. EPA Region 1 Administrative Order on Consent (AOC) Dated April
13,2017 (Docket No. RCRA-01-2017-0023).

Please be advised that consistent with Paragraph 30.a. of the AOC, EPA has made one
modification to the schedule, by deleting the sentence “Will need to complete BERA sampling
by December 1 or will need to postpone until spring 2019.” It’s premature to include this
sentence. Depending on actual weather conditions (e.g. frozen ponds). you may submit a request
to extend the December 1 schedule along with a specific basis for your request as this deadline
approaches. The enclosed schedule as modified by EPA is now final.

Please do not hesitate to call with any questions. I can be reached at 617-918-1368 or
casey.carolyn@epa.gov.

Sincerely,
g )
6 Mﬂ‘/;» / [«;M?/
Carolyn Casey

RCRA Corrective Action Facility Manager

CC: A. Zucker, US EPA
D. Wainberg, US EPA

Toll Free = 1-888-372-7341
Intemet Address (URL) « http://www .epa.goviregion1
Recycled/Recyclable « Printed with Vegetable Oil Based Inks on Recycled Paper (Minimum 30% Postconsumer)



Cummings Center — 181 Elliott Street. Beverly. MA
Revised Schedule

Task

Date

Comment

Fourth round of groundwater sampling for
non-vapor intrusion wells

September 27, 2018

Completed

PCB  building sampling in Building 100 | September 29, 2018 Completed
{former vocational school)
BERA Work plan and revised QAPP for ERA | October 3. 2018 Completed

review

EPA approval of BERA work plan and revised
QAPP

November 3. 2018

Pending. Approval is time-sensitive. as BERA sampling
cannot commence until EPA approval is received.

Start BERA tield sampling

November 12, 2018

Finish BERA ficld sampling

November 21, 2018

BERA sampling period reduced substantially,

Start BERA toxicity west

December 20, 2018

Sediment samples for toxicity testing will be selected afier
chemical results are received.

Finish BERA woxicity test

February 4, 2019

Date revised based on information from the toxicity
luboratory. The test is 42 davs plus seven days for sewp.

BERA toxicity lab report received

March 12. 2019

Date revised based on information from the toxicity
laboratory.

Draft RCRA Facility Investigation Report
("RET) - o include BERA report. complete
human health risk assessment. and  data
validation as appendices

April 30. 2019

In view of the addition o MCS into the schedule. this date
must remain at April 30. 2019, Even still. additional time
may be needed ftor this report.

EPA approval of RI'T

May 30, 2019

Submit Environmental Indicators

June 15,2019

Although  EPA  has  suggested  that  environmental
indicators could be done earlier. the forms confirm that the
REFLand tull risk assessment need 1o be completed prior to
the environmental indicators.

Media Cleanup Standards Proposal ("MCS™)

n‘a

Included within RIFL submittal.

EPA approval ol MCS

ni

Included within RFI submiual.

Dratt Corrective Measure Study (il needed)

July 15,2019

Revision to July 15. 2019 conditioned upon EPA’s timely
approval of RFI no later than May 30. 2019,

MOLEGAL "ClAFPA2ZO20 ACOSCHEDULE REV.DOCX




Cummings Center — 181 Elliott Street, Beverly, MA

review

Revised Schedule
Task Date Comment
Fourth round of groundwater sampling for | September 27, 2018 Completed
non-vapor intrusion wells
PCB building sampling in Building 100 | September 29, 2018 Completed
(former vocational school)
BERA Work plan and revised QAPP for EPA | October 5, 2018 Completed

EPA approval of BERA work plan and
revised QAPP

November 5, 2018

Pending. Approval is time-sensitive, as BERA sampling
cannot commence until EPA approval is received.

Start BERA field sampling

November 12, 2018

Finish BERA field sampling

November 21, 2018

BERA sampling period reduced substantially. Will need
to complete BERA sampling by December 1 or will need
to postpone until spring 2019.

Start BERA toxicity test

December 20, 2018

Sediment samples for toxicity testing will be selected
after chemical results are received.

Finish BERA toxicity test

February 4, 2019

Date revised based on information from the toxicity
laboratory. The test is 42 days plus seven days for setup.

BERA toxicity lab report received

March 12, 2019

Date revised based on information from the toxicity
laboratory.

Draft RCRA Facility Investigation Report
(“RFTI”) - to include BERA report, complete
human health risk assessment, and data
validation as appendices

April 30, 2019

In view of the addition of MCS into the schedule, this
date must remain at April 30, 2019. Even still, additional
time may be needed for this report.

EPA approval of RFI

May 30, 2019

Submit Environmental Indicators

June 15, 2019

Although EPA has suggested that environmental
indicators could be done earlier, the forms confirm that
the RFI and full risk assessment need to be completed
prior to the environmental indicators.

Media Cleanup Standards Proposal (“MCS”)

Included within RFI submittal.

EPA approval of MCS

n/a

Included within RFI submittal.

Draft Corrective Measure Study (if needed)

July 15,2019

Revision to July 15, 2019 conditioned upon EPA’s timely
approval of RFI no later than May 30, 2019.

M:\LEGAL\'CJZ\EPA2020.ACOSCHEDULE.REV.DOCX




Written Proposal/Sampling and Analysis Plan
Revision 2

September 29, 2017

USM North Parcel

181 Elliott Street, Beverly, MA 01915

11.0 PUBLIC REPOSITORY

A public repository will be established at the Beverly Public Library at 32 Essex Street, Beverly, MA
01915. The library hours of operation are 9AM-9PM Monday-Thursday, 9AM-5PM Friday and Saturday
and 1PM-5PM on Sunday. A copy of all finalized reports approved by EPA will be placed in this
repository along with applicable and appropriate correspondence between EPA and Cummings
Properties, LLC.

12.0 SCHEDULE

The proposed site assessment schedule is as follows, provided EPA’s approval is received prior to
October 2017:

Vapor Intrusion Assessment

e Soil vapor point and groundwater well installation/well development — November 2017
e First round of soil vapor, indoor air, and groundwater sample collection — January/February
2018

e Second round of soil vapor, indoor air, and groundwater sample collection — April/May 2018
UST Assessment

e GPR Survey — November 2017

e Test Pits (as needed) — November/December 2017

e Soil sample collection (as needed) — November/December 2017 (at same time as test pits)

e Groundwater well installation/well development — November 2017

e Groundwater sample collection -November/December 2017

e Submittal of supplemental work plan for further assessment (if needed) — January/February
2018

PCB Disposal Area Assessment

e Groundwater well installation/well development — November 2017
e First round of groundwater sample collection — December 2017

e Second round of groundwater sample collection — March 2018

e Third round of groundwater sample collection —June 2018

e Fourth round of groundwater sample collection — September 2018

FSL Associates, Inc. 41



Written Proposal/Sampling and Analysis Plan
Revision 2

September 29, 2017

USM North Parcel

181 Elliott Street, Beverly, MA 01915

Assessment of Site Groundwater based on Historic Elevated Groundwater Contaminants

e Groundwater well installation/well development — November 2017
e First round of groundwater sample collection — December 2017

e Second round of groundwater sample collection — March 2018

e Third round of groundwater sample collection —June 2018

e Fourth round of groundwater sample collection —September 2018

PCB Evaluation of Former North Shore Community College Space

e Building sample collection — November/December 2017

Ecological Assessment of Upper and Lower Shoe Ponds

e Meeting with EPA — November 2017

e Submittal of supplemental work plan for assessment —February 2018
e Initiation of ecological sample collection — April 2018

e Completion of sample collection — October 2018

Assuming this schedule proceeds as estimated above, data collection for the human health portion of
the site assessment will be completed by September 2018. The ecological assessment will take place
after the completion of the human health assessment and continue until October 2018.

Assuming EPA prefers a single site RCRA Facility Investigation (RFI) report, a full RFI report will be
completed by January 2019. If a CMS is necessary, it will be completed within six months of EPA’s
approval of the RFI report.

If Interim Measures are necessary, they shall be performed on an as-needed basis on a separate
schedule developed by EPA and Cummings Properties, LLC and shall be independent of the schedule
presented in this section.

FSL Associates, Inc. 42
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